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 Not Linked - TBD TBD TBD TBDTBD

TBD

N/A

AWIPS Product Improvement (Software AWIPS "2") Ronla Henry Timothy Hopkins PersonalNWS

Ronla.henry@noaa.gov

010006 30,000,000.00 4/30/2012

CAO WRC Seattle, WA - Building 8 Roof Replacement 
& NDC Space

Deborah I. Johnson Rino Balatbat RealCAO/CAO

Deborah.I.Johnson@noaa.gov

010202 1,200,000.00 8/31/2015

Comprehensive Large Array Data Stewardship System 
(CLASS)

James Goudouros Kern Witcher PersonalNESDIS

james.goudouros@noaa.gov

010013 300,000,000.00 4/17/2015

CO-OPS Water Level Processing Interface - Phase 2 Jason Shadid George Story PersonalNOS

Jason.Shadid@noaa.gov

010183 1,522,000.00 9/30/2015

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS) Adrienne Lewis Angelo Wade PersonalNESDIS

adrienne.lewis@noaa.gov

010014 31,000,000.00 3/31/2015

Deep Space Climate Observatory (DSCOVR) Kesha D. Hayes Patricia Mulligan PersonalNESDIS

Kesha.hayes@noaa.gov

010158 79,494,000.00 2/15/2015

ESPC LAN Network and IT Infrastructure Adrienne Lewis Rick Vizbulis PersonalNESDIS

Adrienne.Lewis@noaa.gov

010204 7,500,000.00 12/15/2015

ESPC NDE 2.0 AND PDA Build-out at CBU Adrienne Lewis Rick Vizbulis PersonalNESDIS

Adrienne.Lewis@noaa.gov

010173 25,000,000.00 1/31/2016

ESPC NDE 2.0 Development Adrienne Lewis Rick Vizbulis PersonalNESDIS

Adrienne.Lewis@noaa.gov

010182 25,000,000.00 1/31/2016

Fairbanks CDAS Power Plant Rehabilitaion Suzanne Plympton David E. Hauk RealNESDIS

Suzanne.Plympton@noaa.gov

010231 3,990,000.00 12/30/2016

Fairbanks CDAS Redesign Vehicle Maintenance & 
Storage Facility

Suzanne Plympton David E. Hauk RealNESDIS

Suzanne.Plympton@noaa.gov

010206 5,454,000.00 12/31/2016
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Fairbanks CDAS Road Repairs Phase IV Suzanne Plympton David E. Hauk RealNESDIS

Suzanne.Plympton@noaa.gov

010205 262,400.00 12/31/2016

FSV6 - Reuben Lasker Joseph Hubbard Joe Hubbard PersonalOMAO

joe.hubbard@noaa.gov

010024 85,000,000.00 4/30/2014

GOES R Laila M.Yates Stephen Schaeffer PersonalNESDIS

laila.yates@noaa.gov

010028 11,010,724,000.00 3/31/2016

GOES-N SERIES Donna Anderson Donna Anderson PersonalNESDIS

Donna.Anderson@noaa.gov

010029 1,441,200,000.00 9/30/2015

GOES-R Remote Backup Facility Suzanne Plympton Paul E.Pegnato RealNESDIS

Suzanne.Plympton@noaa.gov

010166 20,600,000.00 1/9/2013

INTERGRATED MISSION MONITORING SYSTEM Adrienne Lewis George Serafino PersonalNESDIS

adrienne.lewis@noaa.gov

010187 2,074,000.00 12/12/2015

Jason 3 Ground System Adrienne Lewis Angelo Wade PersonalNESDIS

Adrienne.Lewis@noaa.gov

010119 13,200,000.00 9/30/2015

Jason-3 Altimetry Mission Donna Anderson Walid Bannoura PersonalNESDIS

Donna.Anderson@noaa.gov

010146 159,000,000.00 9/30/2015

JPSS Lenora M. Woods Barbara Macneill PersonalNESDIS

Lenora.Woods@noaa.gov

010133 11,300,000,000.00 3/31/2017

JPSS Back-UP Operations Room, Office and Support 
SpaceBuildout

Suzanne Plympton Paul E.Pegnato RealNESDIS

Suzanne.Plympton@noaa.gov

010194 1,075,354.00 7/25/2014

Metop Ground System Adrienne Lewis Kirk Liang PersonalNESDIS

adrienne.lewis@noaa.gov

010038 37,000,000.00 12/31/2009

Nancy Foster Capital Improvements Janice Rush Jamie LeCompte PersonalOMAO

Janice.L.Rush@noaa.gov

010196 1,300,000.00 3/1/2015
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NESDIS Administrative LAN (Local Area Network) 
Consolidation

Tamara Wood Charles Macfarland PersonalNESDIS

tamara.wood@noaa.gov

010207 5,000,000.00 1/31/2017

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr, 
Vertex Bldg, Area A

Beverly A. Mooneyham Eric Livingston RealCAO/NESDIS

Beverly.A.Mooneyham@noaa.gov

010193 2,300,000.00 6/20/2014

NESDIS Virtual Test Lab Tamara Wood Charles Macfarland PersonalNESDIS

tamara.wood@noaa.gov

010195 950,000.00 6/30/2015

NESDIS Wallops Island, VA WCDAS Main Telecom 
Room Alteration

Deborah I. Johnson Ashok Desai RealCAO/NESDIS

Deborah.I.Johnson@noaa.gov

010223 211,000.00 3/30/2016

NEXRAD Product Improvement - Dual Polarization 
(Hardware and Software)

Michael Istok Michael Istok PersonalNWS

michael.istok@noaa.gov

010045 34,004,932.36 6/30/2013

NMAO Aircraft Replacement - WP-3D Upgrade LCDR Christopher Kerns CDR Devin Brakob PersonalOMAO

Christopher.kerns@noaa.gov

010046 13,545,000.00 3/30/2015

NMFS Galveston, TX - Seawater Treatment Facility Beverly A. Mooneyham Ashok Desai RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010177 230,000.00 8/30/2015

NMFS Hammond Research Station, Oregon Elizabeth Whitsel Ron Jaikitis RealCAO/NMFS

Elizabeth.Whitsel@noaa.gov

010228 390,000.00 9/30/2016

NMFS La Jolla, CA - Lab Replacement Beverly A. Mooneyham Mark Eberling RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010058 104,450,000.00 7/1/2013

NMFS La Jolla, CA - Seismic/ADA/Life Safety, Etc Beverly A. Mooneyham Robert J. Gries RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010147 10,000,000.00 1/30/2015

NMFS Miami, FL - SEFSC Miami Chiller Plant project Beverly A. Mooneyham Ashok Desai RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010200 475,000.00 7/30/2015

NMFS Miami, FL - SEFSC Necropsy Laboratory 
Renovation

Beverly A. Mooneyham Ashok Desai RealCAO/CAO

Beverly.A.Mooneyham@noaa.gov

010162 380,000.00 7/30/2014
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NMFS Mukilteo Research Station Repair Deborah I. Johnson Matthew Erwin RealCAO/NMFS

Deborah.I.Johnson@noaa.gov

010211 260,000.00 7/1/2015

NMFS Narragansett, RI - HVAC Renovation Beverly A. Mooneyham Ashok Desai RealCAO/CAO

Beverly.A.Mooneyham@noaa.gov

010153 2,300,000.00 5/31/2015

NMFS Narragansett, RI - Modular Office Building Beverly A. Mooneyham Ashok Desai RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010175 400,000.00 7/30/2014

NMFS Pascagoula, MS - Laboratory Replacement Beverly A. Mooneyham Rob L. McWilliams RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010064 23,637,448.03 8/30/2009

NMFS Port Orchard, WA - NWFSC Manchester 
Reseach Station

Beverly A. Mooneyham Tino Escalona RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010178 597,000.00 10/31/2014

NMFS Sandy Hook Highlands, NJ -  Laboratory Office 
Annex

Beverly A. Mooneyham Richard C. 
Morehouse

RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010188 1,600,000.00 9/30/2015

NMFS Sandy Hook, NJ - Repair/Replace Seawater 
Intake System

Beverly A. Mooneyham Richard C. 
Morehouse

RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010181 550,000.00 1/30/2015

NMFS Seattle, WA - NWFSC Montlake Misc. 
Repairs/Upgrades

Deborah I. Johnson Thomas R. Martin RealCAO/NMFS

Deborah.I.Johnson@noaa.gov

010179 865,000.00 8/31/2014

NMFS Seattle, WA - South Building Roof & HVAC Beverly A. Mooneyham Thomas R. Martin RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010201 575,000.00 5/15/2015

NMFS Woods Hole, MA - Berthing Beverly A. Mooneyham Richard C. 
Morehouse

RealCAO/NMFS

Beverly.A.Mooneyham@noaa.gov

010155 18,800,000.00 8/13/2016

NOAA CAO Silver Spring, MD - ARCHIBUS Deborah Johnson Patrick A. Holt PersonalCAO/CAO

Deborah.I.Johnsson@noaa.gov

010152 7,000,000.00 8/15/2015

NOAA Diving Center Facility Improvement Deborah I. Johnson Rino Balatbat RealCAO/CAO

Deborah.I.Johnson@noaa.gov

010216 550,000.00 9/30/2016

Page 4 of 8
Report #: CWIPDB 100 Note - Data as of: GL period of 6/30/2015

6/16/2015and CBS trans date of



Activity Title Activity  Manager Project Manager Estimated Cost
Estimated Placed 

In Service Date
Type of 
Property

OPEN CWIP ACTIVITIES - BASIC INFORMATION 6/19/2015Database Run Date:

Activity # Line Office

NOAA Honolulu, HI (Pacific Regional Center) Beverly A. Mooneyham John Shrewsbury RealCAO/CAO

Beverly.A.Mooneyham@noaa.gov

010067 300,000,000.00 5/31/2015

NOAA Okeanos Explorer - Capital Improvements Janice Rush Jon Rix PersonalOMAO

Janice.L.Rush@noaa.gov

010212 200,000.00

NOAA P-3 Service Life Extention Project (SLEP) LCDR Christopher Kerns Devin Brakob PersonalOMAO

Christopher.kerns@noaa.gov

010172 42,232,725.00 9/30/2017

NOAA SHIP - Fairweather Capital Improvements Mary Craig Gunnar Forsman PersonalOMAO

mary.craig@noaa.gov

010199 5,000,000.00 12/31/2025

NOAA SHIP - Rainier Capital Improvement Mary Craig Gunnar Forsman PersonalOMAO

mary.craig@noaa.gov

010226 5,000,000.00 12/31/2025

NOAA Ship Henry Bigelow  - Capital Improvements Janice Rush Kenneth Marston PersonalOMAO

Janice.L.Rush@noaa.gov

010213 1,000,000.00 12/31/2021

NOAA Ship Oscar Sette  - Capital Improvements Mary Craig Steve Koven PersonalOMAO

mary.craig@noaa.gov

010214 2,000,000.00

NOAA SHIP Thomas Jefferson -  Capital Improvement Janice Rush Neil S. Lamartin PersonalOMAO

Janice.L.Rush@noaa.gov

010184 10,300,000.00 10/1/2015

NOAA Solar Irradiance, Data and Rescue (SIDAR) 
Program Total Special solar Irradiance Sensor (TSIS) 
Instrument.

Kesha Hayes Daniel Mamula PersonalNESDIS

Kesha.Hayes@noaa.gov

010215 6,100,000.00 1/30/2017

NOS Beaufort, NC - CCFHR Seawall Repair, ETC Beverly A. Mooneyham Michael D. Randall RealCAO/CAO

Beverly.a.mooneyham@noaa.gov

010185 1,663,441.00 6/27/2015

NOS Charleston, SC - HML Boiler Conversion, AHU-
Duckwork Replacement (F-Wing)

Beverly A. Mooneyham Michael D. Randall RealCAO/NOS

Beverly.a.mooneyham@noaa.gov

010190 447,197.00 2/10/2014

NOS Galveston, TX - FGNMS Building 216 Renovation Beverly A. Mooneyham Ashok Desai RealCAO/NOS

Beverly.A.Mooneyham@noaa.gov

010130 770,000.00 11/30/2016
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NOS Kihei, HI - Phase 6 Beverly A. Mooneyham Tino Escalona RealCAO/NOS

Beverly.A.Mooneyham@noaa.gov

010161 303,000.00 6/20/2015

NOS Mobile, AL - Gulf of Mexico Disaster Response 
Center

Beverly A. Mooneyham Michele A. Riley RealCAO/NOS

Beverly.A.Mooneyham@noaa.gov

010080 6,165,000.00 10/3/2011

NOS Office of Coastal Management Charleston HVAC 
Control/HVAC Upgrade

Deborah Johnson Jack C. Klaus PersonalCAO/NOS

Deborah.I.Johnsson@noaa.gov

010230 701,000.00 9/1/2016

NOS Oxford, MD - Seawater Intake 
Replacement/Roofing Replacement

Beverly A. Mooneyham Eric Livingston RealCAO/NOS

Beverly.A.Mooneyham@noaa.gov

010189 417,000.00 6/19/2015

NOS San Francisco, CA - GFNMS Lifeboat Station & 
Boathouse Bldg. Restoration

Beverly A. Mooneyham Rino Balatbat RealCAO/NOS

Beverly.A.Mooneyham@noaa.gov

010131 450,000.00 2/28/2015

NOS Stellwagen Bank NMS MOC/Boathouse 
Renovation, Scituate. MA

Deborah Johnson Jack C. Klaus PersonalCAO/NOS

Deborah.I.Johnsson@noaa.gov

010227 2,103,000.00 9/23/2017

NPOESS Data Exploitation (NDE) Adrienne Lewis Rick Vizbulis PersonalNESDIS

adrienne.lewis@noaa.gov

010083 45,000,000.00 6/30/2014

NSOF Central Plant Upgrade Suzanne Plympton Paul E.Pegnato RealNESDIS

Suzanne.Plympton@noaa.gov

010157 32,700,000.00 9/30/2015

NWFS Montlake Multi-Building Roof Replacement 
Project

Deborah I. Johnson Robert J. Gries RealCAO/NMFS

Deborah.I.Johnson@noaa.gov

010210 1,500,000.00

NWFSC AC Upgrade/Freezer Room Deborah I. Johnson Mark Eberling RealCAO/NMFS

Deborah.I.Johnson@noaa.gov

010203 225,000.00 7/15/2015

NWFSC Manchester Saltwater Stabilization Project Deborah I. Johnson John M. Shrewsbury RealCAO/CAO

Deborah.I.Johnson@noaa.gov

010209 296,000.00 9/30/2015

NWS Anchorage WFO UPS Replacement Project/WFO 
Juneau UPS

Deborah I. Johnson John Battle RealCAO/NWS

Deborah.I.Johnson@noaa.gov

010221 250,000.00 10/30/2015
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NWS Autosonde Site Preparation at Kodiak, AK Deborah I. Johnson John Battle RealCAO/NWS

Deborah.I.Johnson@noaa.gov

010220 250,000.00 10/30/2015

NWS HVAC Replacement for Guam WFO Deborah I. Johnson John Battle RealCAO/NWS

Deborah.I.Johnson@noaa.gov

010219 670,000.00 10/30/2015

NWS National Hurricane Center, Miami, FL Roof & 
HVAC Condenser Replacement

Deborah Johnson Tom Martin PersonalCAO/CAO

Deborah.I.Johnsson@noaa.gov

010225 750,000.00 5/15/2016

NWS National Logistic Support Center/National 
Reconditioning Center

Deborah I. Johnson John Battle RealCAO/NWS

Deborah.I.Johnson@noaa.gov

010222 4,000,000.00 10/30/2015

NWS NESCC Fairmont, WV-Renovate Vertex Bldg, RM 
359

Beverly A. Mooneyham Eric Livingston RealCAO/NWS

Beverly.A.Mooneyham@noaa.gov

010180 300,000.00 10/28/2014

NWS Palmer, AK - National Tsunami Warning Center 
Renovation

Deborah I. Johnson Michele Riley RealCAO/CAO

Deborah.I.Johnson@noaa.gov

010208 452,000.00 1/30/2015

NWS Tuscaloosa, AL (Water Resource Center) Beverly A. Mooneyham John Battle RealCAO/NWS

Beverly.A.Mooneyham@noaa.gov

010121 25,148,500.00 4/15/2014

NWS Weather Forecast Office (WFO), Cleveland, HQ Deborah I. Johnson John Battle RealCAO/NWS

Deborah.I.Johnson@noaa.gov

010229 1,800,000.00 9/1/2016

OAR Muskegon, MI - GLERL Bldg. 2 Replacement Beverly A. Mooneyham Richard C. 
Morehouse

RealCAO/OAR

Beverly.A.Mooneyham@noaa.gov

010144 928,000.00 12/15/2012

OMAO Ketchikan, AK Trestle Upgrade Project Deborah I. Johnson John M. Shrewsbury RealCAO/OMAO

Deborah.I.Johnson@noaa.gov

010224 5,400,000.00 9/30/2018

OMAO Norfolk, VA - MOC-A Building 1 Interior 
Renovation

Beverly A. Mooneyham JACK KLAUS RealCAO/OMAO

Beverly.A.Mooneyham@noaa.gov

010198 293,000.00 6/10/2015

OMAO Norfolk, VA - MOC-A Bulkhead Replacement Beverly A. Mooneyham Rob L. McWilliams RealCAO/OMAO

Beverly.A.Mooneyham@noaa.gov

010142 7,345,000.00 2/15/2012
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OMAO Ship Hi'ialakai Capital Improvement Mary Craig Frank Wood PersonalOMAO

mary.craig@noaa.gov

010197 12,500,000.00 12/31/2017

Oregon II Capital Improvement Janice Rush Brian Kelly PersonalOMAO

Janice.L.Rush@noaa.gov

010186 5,800,000.00 9/30/2017

OSD Climate Sensors Donna Anderson Stephen Walters PersonalNESDIS

Donna.Anderson@noaa.gov

010093 422,855,000.00 3/31/2017

Palau Contruction Jason Gilbert Freeman Willian RealNWS

jason.gilbert@noaa.gov

010094 3,500,000.00 9/1/2015

POLAR METOP Donna Anderson James H. Silva PersonalNESDIS

Donna.Anderson@noaa.gov

010097 578,373,000.00 10/31/2018

Polar-Orbiting Environmental Satellites (POES) back-
up and Restore System

Adrienne Lewis Kirk Liang PersonalNESDIS

adrienne.lewis@noaa.gov

010191 800,000.00 12/30/2015

Product Distribution and Access (PDA) Adrienne Lewis Jim Silva PersonalNESDIS

Adrienne.Lewis@noaa.gov

010137 60,000,000.00 12/13/2016

Wallops CDA Electrical Distribution Upgrade Adrienne Lewis Wayne Blackwood RealNESDIS

adrienne.lewis@noaa.gov

010114 35,000,000.00 7/31/2015

WSR-88D Service Life Extension Program (SLEP) James B. McLaughlin James M. Williams PersonalNWS

james.b.mclaughlin@noaa.gov

010218 40,000,000.00 1/1/2016

93 Number of Open CWIP Activities (including a "null" activity for project codes not associated to a specific CWIP activity)
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